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      Introduction 
 

Tank W‐ 1 A is a remediation project located within the main campus of the Oak 
Ridge National Laboratory (ORNL).  Tank W‐ 1 A was installed in the 1950s and 
removed from service in 1986. While in service, Tank W‐ 1A collected wastes 
from several high radiation level analytical facilities at ORNL. During its 
operation, transfer lines to Tank W‐1A leaked, causing soil and groundwater 
contamination in the vicinity of the tank. Remediation activities currently within 
the scope of the Tank W‐IA Removal Action includes  removal of the 
contaminated soil, Tank W‐IA itself, and the concrete saddles and pad that 
support the tank.  Daily activities and container tracking included packaging, 
non‐destructive assay, lid changes, loading and shipping – each with varying 
inventory restrictions protected by Specific Administrative Controls. 
 
Methodology 
 
Due to the close proximity of the Tank W‐1A Project to other working facilities 
and personnel, there is a need for strict inventory control at the facility footprint.  
The Tank W‐1A Detailed Inventory Spreadsheet (TWDIS), an Excel spreadsheet 
was constructed to control and track the dynamic inventory of Tank W‐1A boxes 
of  soil  and/or  drums  of  TRU  waste  staged  within  the  Tank  W‐1A  property 
boundaries.    Inventory  control  was  accomplished  through  an  administrative 
process on above‐grade material.  As each container was filled, TWDIS was used 
to monitor the number of containers on the site.   ALARA concerns for workers 
and co‐located workers and the site footprint  limited the number of containers 
with soil or concrete to a maximum of 24.  Out of the 24, a maximum of 6 boxes 
were allowed to be on the site that had not been through confirmatory NDA or 
required  reprocessing.    Additionally,  only  48  drums  of  TRU  waste  soil  were 
allowed  to  be  stored  on  the  site  at  any  time  should  there  be  any  generated.  
There were no TRU drums generated at this project.   The Initial Condition (IC) 
for  inventory  control was derived  from  the ALARA  facility design plan  , which 
formed the Specific Administrative Control (SAC) for inventory control.  Because 
of the high radiation levels from the soil, it was necessary to limit the number of 
containers at the excavation site to prevent unacceptable exposure at the project 
site boundary.  Because this restriction was already in place, it was decided that 
it made  an  acceptable  inventory  limit.    The material  at  risk  (MAR)  associated 
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with  the worst  case 24 boxes or 48 drums of  soil/concrete were  calculated  to 
support  the  values  used  in  the  Safety  Basis  Hazard  Evaluation  (HE).As 
mentioned  earlier,  the  generation  of  drums  was  included  as  a  precautionary 
measure  for  the circumstance of discovery of material  too high  to blend  to  the 
accepted LLW values, and none were generated.   

 The TWDIS Excel spreadsheet was used to control and track the inventory of 
Tank W‐1A boxes of soil and/or drums of TRU waste staged within the Tank W‐
1A property boundaries.  The spreadsheet became part of a proceduralized 
process, and the spreadsheet was controlled per company procedures for Safety 
Significant calculation software.  The spreadsheet was accessed by the Tank W‐
1A Waste Coordinator (WC) and two designees (Tank W‐1A Project Data 
Manager and Nuclear Safety Representative).  All other Tank W‐1A personnel 
and non‐project personnel were given “Read‐Only” access for compliance with 
procedural requirements.  
 
The TWDIS spreadsheet contains warning notes for the user when the container 
count exceeds 80% of the appropriate DSA limit; therefore the user has 
advanced warning to prevent inadvertent exceedance of the respective DSA 
limit.  There were several other warning parameters that were loaded into the 
spreadsheet, to effectively manage the number of containers that were being 
processed, inside, and outside of the Tank W‐1A Enclosure and work site in 
general. The protected assumptions of the DSA were incorporated in a software 
design document, and were flowed down as follows: 
 
In accordance with Tank W‐1A Removal Action Project procedure WMX10‐1003, 
Control of Tank W‐1A Inventory, the Tank W‐1A Waste Coordinator (or designee) 
will use an Excel spreadsheet (controlled per  UCOR IT  procedures) to maintain 
the status of Tank W‐1A soil container inventories under three (3) Specific 
Administrative Controls (SACs) provided by Section 4.4.1 of the Documented Safety 
Analysis (DSA) These SACs are as follows: 

 
 There shall be no more than 24 boxes of soil or 48 drums of TRU waste at the 

site at any time 
 There shall be a limit of 6 boxes of soil/concrete that have not been approved 

for shipment by the NDA screening process 
 No more than 6 drums of TRU waste shall be present outside concrete vaults 
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Results 
 
Excavation operations began in September of 2011, and concluded in April of 
2012.  During this time, 316 B‐25 boxes were filled, surveyed, characterized, and 
shipped off‐site. There were no inventory violations, as the operations crew 
worked very closely with the Waste Coordinator to ensure that all container 
movements within the facility were made within the parameters of the DSA 
SAC’s, that were procedurally flowed down to the TWDIS spreadsheet. 
 
 
Conclusion 
 
The TWDIS spreadsheet is a cost‐effective yet rigorous method for maintaining 
the protected assumptions listed in the Documented Safety Analysis and flowed 
into the Technical Safety Requirements. The spreadsheet allowed container 
movements to be strictly monitored and controlled, with the ultimate goal of 
aiding in worker and public safety.  A search of the DOE lessons learned system 
revealed several instances of radiological inventory control violations that were 
related to lack of vigorous controls with regard to inventory movements.  
Operations in Category 2 Nuclear facilities should be held to the highest 
standard with regards to Conduct of Operations.  The TWDIS Spreadsheet is just 
one small example of the rigor needed to effectively conclude a clean‐up 
operation at a Category 2 Nuclear Facility. 
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